

**Prioritization Inputs for Clermont Project**

Project Number	Project Name	Weighting Category	Evaluation Criteria Scores								Overall Score
			0.21 Regulatory Requirement	0.16 Capacity Need	0.12 Operational Improvement (Maintenance & Sustainability)	0.12 Safety, Public Health & Customer Service	0.12 System Reliability & Risk Reduction	0.09 Economic Development	0.09 Stakeholder Confidence	0.09 Cost Containment & Revenue Enhancement	
1	LEF-P1-01	Conveyance/Storage	3.00	10.00	3.00	7.00	10.00	7.00	3.00	0.00	55.30
2	LEF-P1-02	Conveyance	0.00	3.00	3.00	3.00	3.00	3.00	0.00	0.00	18.30
3	LEF-P1-03	Conveyance/Storage	3.00	10.00	3.00	7.00	10.00	7.00	3.00	0.00	55.30
4	LEF-P1-04	Conveyance/Storage/LS Upgrade	3.00	10.00	3.00	7.00	10.00	7.00	3.00	0.00	55.30
5	LEF-P1-05	Conveyance/LS Upgrade	3.00	10.00	3.00	7.00	10.00	7.00	3.00	0.00	55.30
6	LEF-P1-06	Conveyance	3.00	7.00	3.00	7.00	10.00	7.00	3.00	0.00	50.50
7	LEF-P1-07	Conveyance	3.00	10.00	3.00	7.00	10.00	7.00	3.00	0.00	55.30
8	LEF-P1-08	Conveyance	3.00	10.00	3.00	7.00	10.00	7.00	3.00	0.00	55.30
9	LEF-P1-09	Conveyance	3.00	3.00	3.00	7.00	10.00	7.00	0.00	0.00	41.40
10	LEF-P1-10	Conveyance	3.00	3.00	3.00	3.00	3.00	3.00	0.00	3.00	27.30
11	LEF-P1-11	Conveyance/LS Upgrade	3.00	3.00	3.00	3.00	3.00	3.00	0.00	0.00	24.60
12	LEF-P1-12	Conveyance/LS Upgrade	3.00	3.00	3.00	3.00	3.00	3.00	0.00	0.00	24.60
13	LEF-P1-13	LS Upgrade	3.00	3.00	3.00	3.00	3.00	3.00	0.00	0.00	24.60
14	LEF-P1-14	LS Upgrade	3.00	3.00	3.00	3.00	3.00	3.00	0.00	0.00	24.60
15	LEF-P1-15	LS Upgrade	3.00	10.00	3.00	3.00	3.00	3.00	3.00	0.00	38.50
16	LEF-P1-16	LS Upgrade	3.00	10.00	3.00	3.00	3.00	3.00	3.00	0.00	38.50
17	LEF-P2-17	Conveyance	3.00	3.00	3.00	3.00	3.00	3.00	0.00	3.00	27.30
18	LEF-P2-18	Conveyance	3.00	3.00	3.00	3.00	3.00	3.00	0.00	3.00	27.30
19	LEF-P2-19	Conveyance	3.00	3.00	3.00	3.00	3.00	3.00	0.00	3.00	27.30
20	LEF-P2-20	Conveyance	3.00	10.00	3.00	3.00	3.00	3.00	3.00	3.00	41.20
21	LEF-P2-21	Conveyance/LS Upgrade	3.00	10.00	3.00	3.00	3.00	3.00	0.00	3.00	38.50
22	LEF-P3-22	LS Upgrade	3.00	10.00	3.00	3.00	3.00	3.00	0.00	3.00	38.50
23	LHR-P1-01	Conveyance	0.00	7.00	3.00	3.00	3.00	3.00	0.00	0.00	24.70
24	MEF-P1-01	Conveyance	7.00	10.00	3.00	7.00	10.00	3.00	3.00	0.00	60.10
25	MEF-P1-02	Conveyance	7.00	10.00	3.00	7.00	7.00	7.00	3.00	0.00	60.10
26	MEF-P1-03	Conveyance/LS Upgrade	3.00	10.00	3.00	3.00	3.00	0.00	3.00	0.00	35.80
27	MEF-P1-04	Conveyance	3.00	3.00	3.00	3.00	3.00	3.00	0.00	0.00	24.60
28	MEF-P2-05	Conveyance	3.00	7.00	3.00	3.00	3.00	3.00	0.00	3.00	33.70
29	MEF-P2-06	Conveyance	3.00	7.00	3.00	3.00	3.00	3.00	0.00	3.00	33.70
30	MEF-P2-07	Conveyance	3.00	7.00	3.00	3.00	3.00	3.00	0.00	3.00	33.70
31	MEF-P2-08	Storage	3.00	10.00	3.00	3.00	7.00	7.00	0.00	3.00	46.90
32	MEF-P2-09	Conveyance	3.00	3.00	3.00	3.00	3.00	3.00	0.00	3.00	27.30
33	MEF-P2-10	Conveyance	3.00	3.00	3.00	3.00	3.00	3.00	0.00	3.00	27.30
34	MEF-P2-11	Conveyance	3.00	7.00	3.00	3.00	3.00	3.00	0.00	3.00	33.70
35	MEF-P2-12	Conveyance	3.00	7.00	3.00	3.00	3.00	3.00	0.00	3.00	33.70

Project Number	Project Name	Weighting Category	Evaluation Criteria Scores								Overall Score
			0.21	0.16	0.12	0.12	0.12	0.09	0.09	0.09	
			Regulatory Requirement	Capacity Need	Operational Improvement (Maintenance & Sustainability)	Safety, Public Health & Customer Service	System Reliability & Risk Reduction	Economic Development	Stakeholder Confidence	Cost Containment & Revenue Enhancement	
36	MEF-P2-13	Conveyance/LS Upgrade	3.00	10.00	3.00	3.00	3.00	7.00	0.00	3.00	42.10
37	MEF-P2-14	Conveyance	3.00	3.00	3.00	3.00	3.00	3.00	0.00	3.00	27.30
38	MEF-P2-15	Conveyance	3.00	3.00	3.00	3.00	3.00	3.00	0.00	3.00	27.30
39	MEF-P2-16	Conveyance	3.00	3.00	3.00	3.00	3.00	7.00	0.00	3.00	30.90
40	MEF-P2-17	Conveyance	3.00	3.00	3.00	3.00	3.00	3.00	0.00	3.00	27.30
41	MEF-P2-18	Conveyance	3.00	7.00	3.00	3.00	3.00	0.00	0.00	3.00	31.00
42	MEF-P2-19	Conveyance	3.00	7.00	3.00	3.00	3.00	3.00	0.00	3.00	33.70
43	MEF-P2-20	Conveyance	3.00	7.00	3.00	3.00	3.00	3.00	0.00	3.00	33.70
44	MEF-P2-21	Conveyance	3.00	3.00	3.00	3.00	3.00	3.00	0.00	3.00	27.30
45	MEF-P2-22	Conveyance	3.00	3.00	3.00	3.00	3.00	3.00	0.00	3.00	27.30
46	MEF-P2-23	Conveyance	3.00	7.00	3.00	3.00	3.00	0.00	0.00	3.00	31.00
47	MEF-P2-24	Conveyance	3.00	3.00	3.00	3.00	3.00	0.00	0.00	3.00	24.60
48	NML-P1-01	Conveyance	3.00	10.00	3.00	3.00	3.00	3.00	3.00	0.00	38.50
49	NML-P1-02	Conveyance	3.00	3.00	3.00	3.00	3.00	3.00	0.00	0.00	24.60
50	NML-P2-03	Conveyance	3.00	3.00	3.00	3.00	3.00	3.00	0.00	3.00	27.30
51	NML-P2-04	Conveyance	3.00	7.00	3.00	3.00	3.00	3.00	0.00	3.00	33.70
52	NML-P2-05	LS Upgrade	3.00	7.00	3.00	3.00	3.00	3.00	0.00	3.00	33.70
53	NML-P2-06	Conveyance	3.00	7.00	3.00	3.00	3.00	3.00	0.00	3.00	33.70
54	NML-P3-07	Conveyance	3.00	7.00	3.00	3.00	3.00	3.00	0.00	3.00	33.70
55	NML-P3-08	Conveyance	3.00	7.00	3.00	3.00	3.00	3.00	0.00	3.00	33.70
56	NML-P3-09	Conveyance	0.00	0.00	3.00	7.00	3.00	3.00	3.00	0.00	21.00
57	OBN-P1-01	Conveyance	3.00	3.00	3.00	3.00	3.00	3.00	0.00	0.00	24.60
58	OBN-P1-02	Conveyance	7.00	10.00	3.00	7.00	10.00	3.00	3.00	0.00	60.10
59	OBN-P1-03	Conveyance	3.00	3.00	3.00	3.00	3.00	7.00	0.00	0.00	28.20
60	OBN-P1-04	Conveyance	7.00	10.00	3.00	7.00	10.00	3.00	3.00	0.00	60.10
61	OBN-P1-05	Conveyance	7.00	10.00	3.00	7.00	10.00	3.00	3.00	0.00	60.10
62	OBN-P1-06	Conveyance	7.00	10.00	3.00	7.00	10.00	7.00	3.00	0.00	63.70
63	OBN-P2-07	Conveyance	3.00	7.00	3.00	3.00	3.00	0.00	0.00	3.00	31.00
64	OBN-P2-08	Conveyance	7.00	10.00	3.00	7.00	10.00	7.00	0.00	3.00	63.70
65	OBN-P2-09	Conveyance	7.00	10.00	3.00	7.00	10.00	3.00	0.00	3.00	60.10
66	OBN-P2-10	Conveyance	7.00	10.00	3.00	7.00	10.00	0.00	0.00	3.00	57.40
67	OBN-P2-11	Conveyance	3.00	7.00	3.00	3.00	3.00	3.00	0.00	3.00	33.70
68	OBN-P2-12	Storage	7.00	10.00	3.00	7.00	10.00	3.00	0.00	3.00	60.10
69	OBN-P2-13	Conveyance	7.00	10.00	3.00	7.00	10.00	3.00	0.00	3.00	60.10
70	LEF-P2-T1	Treatment-Nutrient Rem	10.00	0.00	3.00	3.00	7.00	0.00	10.00	0.00	45.60
71	NML-P1-T1	Storage @ WWTP	7.00	3.00	3.00	7.00	7.00	0.00	3.00	0.00	42.60

Project Number	Project Name	Weighting Category	Evaluation Criteria Scores								Overall Score
			0.21 Regulatory Requirement	0.16 Capacity Need	0.12 Operational Improvement (Maintenance & Sustainability)	0.12 Safety, Public Health & Customer Service	0.12 System Reliability & Risk Reduction	0.09 Economic Development	0.09 Stakeholder Confidence	0.09 Cost Containment & Revenue Enhancement	
72	NML-P3-T2	Storage @WWTP	7.00	3.00	3.00	7.00	7.00	0.00	3.00	0.00	42.60
73	OBN-P1-T1	Treatment-Peak Flow Cap'cy	7.00	10.00	3.00	7.00	7.00	0.00	3.00	0.00	53.80
74	OBN-P2-T2	Treatment-Nutrient Rem	10.00	0.00	3.00	3.00	7.00	0.00	10.00	0.00	45.60
75	OBN-P2-T3	Storage @ WWTP	7.00	3.00	3.00	7.00	7.00	0.00	3.00	0.00	42.60
76	MEF-P1-T1	Treatment-Peak Flow Cap'cy	7.00	10.00	3.00	7.00	7.00	0.00	3.00	0.00	53.80
77	MEF-P2-T2	Treatment-Nutrient Rem	10.00	0.00	3.00	3.00	7.00	0.00	10.00	0.00	45.60
78	MEF-P3-T3	Storage @ WWTP	7.00	3.00	3.00	7.00	7.00	0.00	3.00	0.00	42.60
79	LHR-P2-T2	WWTP Elimination	3.00	3.00	3.00	3.00	7.00	7.00	0.00	3.00	35.70
80	LHR-P2-T4	WWTP Elimination	3.00	0.00	10.00	3.00	7.00	3.00	0.00	3.00	35.70
81	SLC-P1-T1	New WWTP	3.00	0.00	0.00	10.00	10.00	3.00	10.00	3.00	44.70
82	LEF-P3-T2	WWTP Expansion	3.00	3.00	3.00	3.00	7.00	7.00	0.00	3.00	35.70
83	NRH-P3-01	Conveyance	0.00	0.00	3.00	7.00	3.00	3.00	3.00	0.00	21.00
84	STL-P3-01	Conveyance	0.00	0.00	3.00	3.00	3.00	3.00	3.00	0.00	16.20
85	STL-P3-02	Conveyance	0.00	0.00	3.00	3.00	3.00	3.00	3.00	0.00	16.20

Indicates overflowing manholes

